


Construction Information Guide

This summer, the City of Laramie will complete the upgrading and replacement of the electrical infrastructure to downtown antique street lights as well as replace nineteen light poles with new decorative antique light fixtures. Work is scheduled to begin in Mid-April 2009. Completion is planned for Sept 2009. The overall area will be from 1st St. to the alley between 2nd St and 3rd St; and from Garfield St. to University St.

How will the downtown street lighting project impact downtown businesses, residents and special events? The city staff and the general contractor will coordinate and work together to do everything possible to minimize the disruption to the downtown. It is anticipated that the downtown streets will be closed for a short amount of time only when the electrical infrastructure is required to cross the street. All the remaining street closures will only involve the diagonal parking on one side of the street at a time in one half block intervals. The construction impact will be very similar in nature to the downtown streetscape tree project completed in 2006.

This guide will provide you with information about the proposed project schedule for the summer, and people to call if you have any questions during the project. Thank you for your ongoing support of this necessary project!



How do I get current project info?

- ◆ City of Laramie website: www.cityoflaramie.com
- ◆ Weekly press releases in the Laramie daily Boomerang
- ◆ Weekly press releases on radio stations KCGY, KOWB, KLMI, KIMX, KRQU, KHAT, and KUSZ..

Basic Weekly Schedule:

Sunday—Set up fence and signs in first Area. Saw cut asphalt.

Monday—Remove asphalt and concrete. Trench for and install electrical conduit, backfill.

Tuesday—Finish conduit and boxes. Patch concrete.

Wednesday—Set up fence and signs in second Area. Patch asphalt. Clean up and take down fence in first area. Trench for conduit in second area.

Thursday—Install conduit and boxes, backfill. Patch concrete.

Friday—Patch asphalt. Clean up and take down fence.

Who do I call if I have a concern?



Parks Manager

Mike Zook
1052 N 5th St.
307-721-5264
mzook@ci.laramie.wy.us




Parks & Recreation Director

Paul Harrison
920 Boulder Dr
307-721-5260
pharrison@ci.laramie.wy.us

Administrative Assistant

Angie Johnson
920 Boulder Dr
307-721-3572
ajohnson@ci.laramie.wy.us



City of Laramie



**PLEASE
BEAR
WITH
US...**

again

Downtown Street Lighting
Improvement Project

Revised 5/21/09



















Summer 2009




Downtown Street Lighting Improvement Project 2009 Schedule

[Updated 5/21/09]

Estimated order in which the construction will take place...

- | | | | |
|--|---|--|---|
|  Area One (complete) |  Area Five (complete) |  Area Nine (complete) |  Area Thirteen (5/24-5/27) |
|  Area Two (complete) |  Area Six (complete) |  Area Ten (complete) |  Area Fourteen (5/27-5/29) |
|  Area Three (complete) |  Area Seven (complete) |  Area Eleven (complete) |  Area Fifteen (5/31-6/3) |
|  Area Four (complete) |  Area Eight (complete) |  Area Twelve (complete) |  Area Sixteen (6/3-6/5) |
|  Designates street lights | | |  Area Seventeen (6/7-6/10) |



Date listed is anticipated start date for that Area.
 Two Areas are planned for substantial completion each week.
 Schedule is subject to change for unforeseen circumstances and weather delays.
 This schedule is for street closures and cuts only. Construction at the designated street lights will continue through August. Please call 721-3572 for weekly updates.

